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Topic: Contract Amendment Subcommittee of Roundtable Meeting

Background: On July 22, 1999, the contract amendment subcommittee of the Ecosystem
Roundtable and the CALFED agency liaisons met in.a punic meeting to discuss twenty
projects that had requested Level I amendments and eight projects that had requested Level II
amendments. The details of the proposed project amendments are included in the attached
memorandum to the Ecosystem Roundtable Project Amendment Subcommittee.

Status: The twenty Level I project amendments have been were reviewed by the
appropriate contracting agency staff, after consultation with CALFED staff, and were found
reasonable and they were approved. They are presented here for information.

The eight Level II projec~ amendments were reviewed by the Amendment Subcommittee.
Two projects, Grayson River Ranch and Stone Lakes NWR Land Acquisition, lacked
information, and will be considered at a future Amendment Subcommittee meeting. Five
amendments were recommended for approval by the Agency Liaisons. One project,.Liberty
Island Acquisition, was approved with the provision that CALFED would set aside $600,000
for operation and maintenance during the interim period that The Trust for Public Lands
holds the property (up to three years). Once the Fish and Wildlife Service takes possession of
the property, it will assume responsibility for operati0ri and maintenance and the unused
CALFED funds will revert back to CALFED for assignment for other projects.
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Project and Change Requested Reason for Subcommittee
Proponent Budget Scope Time Amendment Action
Evaluation of Selenium $38,117 None None USGS ~’ " Recomn~ended
Sources, Levels, and (2.4% administrative for Approval.
Consequences in the increase) charges for
Delta subcontracting
(98-B07) with three
US Geological Survey universities.
Grayson River Ranch None Acquire None Greater than Tabled for two
Perpetual Easement and additional anticipated . months
Restoration easements, funding provided pending
(98-F07) in same by AFRP and additional
East Stanislaus area favorable information.
Resources Conservation easement
District acquisition costs.
San Joaquin River .... $300,000 Allow To March Greater than. Recommended
NWR Rip.arian Habitat. (2.8% Riley 2000 anticipated site for Approval.
Protection and increase) Slough (20 clean-up costs,
Floodplain Restoration flood plain months) costs of NEPA
Project corridor to requirements and
(97-B04) be land acquisition
US Fish and Wildlife purchased negotiations, and
. Service in fee or planning,

easement, appraisal, title
policy, survey and
administrative
costs.

Liber~ ’Island $179,000 Add Trust To Dec Additional work Recommended
Acquisition (97-B03) (2.0% for Public 1999 identified in for Approval,
US Fish and Wildlife increase; Land and (2 months, public planning subject to
Service cumulative other scope cumulative process, conditions.

$349,000 increase 8 months) contaminants
increase, rel~ort, survey,
3.9%) dual closing and

title costs, a
federally-
mandated non-
profit audit, direct
salary and benefit
costs for Trust for
Public Land and
Service associated
with the
acquisition.
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¯ Project a~td Change’Requested Reason for Subcommittee
Proponent Budget Scope Time Amendment Action
"Engineering " None Change To June Due to recent Recommended
Investigation of map 2001 decisions made on for Approval.
Anadromous Fish datum, the overall
Passage in Upper Battle collect restoration plan
Creek additional for Battle Creek
(98-B16 & 97-M02) survey data
CA Department of and
Water Resources perform

final
design at
certain fish
screens and
ladders.

’Stone Lakes NWR None Allow the To March Landowner of Tabled for two
Land Acquisitions Service the 2000 selected parcel months
(98-F 12) flex~ility subsequently pending
US Fish and Wildlife to acquire entered into additional
Service either of agreement to sell infomaation.

two parcels parcel as a
in mitigation bank.
proposal.

Stanislaus River ($1,037,899) Cancel None Project stopped by Rec~mmeaded
Chinook Salmon & project lack of access to for Approval.
Habitat Restoration ($1,037,899) property.
Action, Wilms Site
(97-C10 & 98-F05)
CA Department of Fish
and Game
Virtual Science Center ($42,000) Cancel None Applicant failed to Recommended
(98-B37) project complete federal for Approval.
Delta Science Center contracting

requirements.

These twenty-six projects with amendments recommended for approval have a net dollar
change of-$1,588,325, or -4.9% of the previously approved project funding.

For additional information on this topic, please contact Peter Jacobsen at (916) 653-3790 or
Wendy Halverson Martin at (916) 653-5950.
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